Northland Constructors
of Duluth, LLC

October 19™, 2010 Serial Letter 4465.017

Mr. Brett Cahoon
Kraus-Anderson Construction Co.
3716 Oneota Street

Duluth, MN 55807

Re: Duluth Int’l Airport, Passenger Terminal Building (Civil Site Work
FAA AIP 3-27-0024-48-10, RS&H Job No 213.1882.091

Subject: Bituminous Density Requirements
Dear Mr. Cahoon:

As discussed in our scheduling meetings, there is great deal of coordination required between
different trades along with phasing construction to meet the airport requirements for both vehicles
and pedestrians access. It is in the best interest of both Northland Constructors (Northland) and
the owners to complete the bituminous paving in the 2010 construction season. However, there is
still work that needs to be completed prior to the construction of the new Grinden Drive and
Permit Parking Area that is outside Northland’s contract. After further discussion, if all work goes
as planned with no weather delays, the soonest bituminous paving could be started is around
November 7%,

Northland’s intent is to progress the work to complete the paving this season. Northland paving
operations has been moved into colder season for two reasons, later than expected Notice to
Proceed (NTP) and coordination of work outside our contract, The Special Provisions state the
expected NTP was to be expected in July, 2010, Northland was not given NTP until August 13,
2010, and started the work within 10, per contract requirements. To date, we are still waiting for
the canopy footings to be poured along Grinden Drive, so we can start the road work in this area.

We understand your requirement to complete the bituminous paving before winter freeze up.
Northland’s concern is meeting density requirements during cold weather paving. We would like
to progress your construction schedule, however, because of issues outside of Northlands control,
we do not feel we should be penalized for not meeting density due to cold weather. If densities
requirements are not going to be waived, the bituminous paving should be delayed until spring,
when density requirements can be achieved. The contract calendar days should be extended to a
time when weather is not a factor to meeting density requirements, again, due to the delays
outside of Northland’s control.

Sincerely,

(alea

Nathaniel Fox
Project Manager
Northland Constructors of Duluth, LLC
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